
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

February 5,2004 

Mr. F. Andrew Piszkin 
BRAC Environmental Coordinator 
Base Realignment and Closure 
Marine Corps Air Station, EI Toro 
7040 Trabuco Road 
Irvine, CA 92618 

75 Hawthorne Street 
San Francisco, CA 94105 

M60050_003812 
MCAS EL TORO 
SSIC NO. 5090.3.B 

RE: Extension Request to Federal Facility Agreement Schedule for OU-2B, Landfill Sites 2 
and 17, Former Marine Corps Air Station, EI Toro, dated January 2,2004 

Dear Mr. Piszkin: 

EPA has received the Navy's request for an extension for the Final Remedial Design, 
Draft Operation and Maintenance Plan, and Draft Remedial Action Report for IRP landfill sites 2 
and 17. The letter was dated January 2, 2004, however not mailed until early February, 2004, 
thus EPA did not receive this request until February 2, 2004. 

We understand that the Navy continues to work through issues related to finding the 
appropriate soil source or mix for the landfill cover as well as timing the construction work in 
order to have the least impact on the gnatcatcher breeding season. 

We concur with the request for extension for the above-mentioned deliverables. If you 
have any questions, please call me at (415) 972-3012. 

cc: Manny Alonzo, DTSC 
John Broderick, RWQCB 
Gordon Brown, SWDIV 

Sincerely, 

Nicole Mou oux 
Project Manager 
Federal Facilities Cleanup Branch 

Marcia Rudolph, RAB Subcommittee Chair 
Bob Woodings, RAB Co-Chair 


